

Project		Start	End	Duration	Resources	Cost	Risk	Impact
Phase 1: Initial Assessment & Planning	Project Kick-off	2023-01-01	2023-01-05	5 days	10 people	\$5,000	Low	High
	Stakeholder Identification	2023-01-06	2023-01-10	5 days	10 people	\$5,000	Low	High
	Project Charter Development	2023-01-11	2023-01-15	5 days	10 people	\$5,000	Low	High
	Scope Definition	2023-01-16	2023-01-20	5 days	10 people	\$5,000	Low	High
	Resource Allocation	2023-01-21	2023-01-25	5 days	10 people	\$5,000	Low	High
	Risk Assessment	2023-01-26	2023-01-30	5 days	10 people	\$5,000	Low	High
	Communication Plan	2023-01-31	2023-02-04	5 days	10 people	\$5,000	Low	High
	Project Management Plan	2023-02-05	2023-02-09	5 days	10 people	\$5,000	Low	High
	Stakeholder Engagement	2023-02-10	2023-02-14	5 days	10 people	\$5,000	Low	High
	Project Kick-off	2023-02-15	2023-02-19	5 days	10 people	\$5,000	Low	High
Phase 2: Detailed Planning & Execution	Task Breakdown	2023-02-20	2023-02-24	5 days	10 people	\$5,000	Low	High
	Resource Allocation	2023-02-25	2023-03-01	6 days	10 people	\$6,000	Low	High
	Task Assignment	2023-03-02	2023-03-06	5 days	10 people	\$5,000	Low	High
	Task Execution	2023-03-07	2023-03-11	5 days	10 people	\$5,000	Low	High
	Task Monitoring	2023-03-12	2023-03-16	5 days	10 people	\$5,000	Low	High
	Task Reporting	2023-03-17	2023-03-21	5 days	10 people	\$5,000	Low	High
	Task Review	2023-03-22	2023-03-26	5 days	10 people	\$5,000	Low	High
	Task Completion	2023-03-27	2023-03-31	5 days	10 people	\$5,000	Low	High
	Task Handover	2023-04-01	2023-04-05	5 days	10 people	\$5,000	Low	High
	Task Archiving	2023-04-06	2023-04-10	5 days	10 people	\$5,000	Low	High
Phase 3: Final Review & Closure	Final Review	2023-04-11	2023-04-15	5 days	10 people	\$5,000	Low	High
	Project Closure	2023-04-16	2023-04-20	5 days	10 people	\$5,000	Low	High
	Project Handover	2023-04-21	2023-04-25	5 days	10 people	\$5,000	Low	High
	Project Archiving	2023-04-26	2023-04-30	5 days	10 people	\$5,000	Low	High
	Project Review	2023-05-01	2023-05-05	5 days	10 people	\$5,000	Low	High
	Project Reporting	2023-05-06	2023-05-10	5 days	10 people	\$5,000	Low	High
	Project Handover	2023-05-11	2023-05-15	5 days	10 people	\$5,000	Low	High
	Project Archiving	2023-05-16	2023-05-20	5 days	10 people	\$5,000	Low	High
	Project Review	2023-05-21	2023-05-25	5 days	10 people	\$5,000	Low	High
	Project Reporting	2023-05-26	2023-05-30	5 days	10 people	\$5,000	Low	High

